
FW: NWOD Feb 4, 2013 Agency Meeting Agenda and Presentation
Paul Fuglevand  to: Hernandez.Kathryn 02/05/2013 04:03 PM

From:

To:

"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Is this what you were looking for about yesterday’s meeting?

From: Paul Fuglevand [mailto:pfuglevand@dofnw.com] 
 Thursday, January 31, 2013 5:41 PMSent:

 'Bill Rees'; 'Elizabeth Palmer'; 'Kathy Hernandez'; 'bmaulding@utah.gov'; 'hzhu@utah.gov'To:
 'Galen Williams (gwilliams@earthfax.com)'; 'Richard B. White'; 'Scott Murphy (smurphy@earthfax.com)'; Cc:

'Eve Barron'; 'Kevin Murray'; 'Nicole Squires'; 'Sheila.Dcruz@bp.com'; 'Chesnut, Kasey'; 'Laura Briefer
(laura.briefer@slcgov.com)'; 'Pak, Eugene'; 'Rob Webb (rwebb@dofnw.com)'; 'Skance, John'

 NWOD Feb 4, 2013 Agency Meeting Agenda and PresentationSubject:
Kathy, Liz, and Bill,
Attached is the Agenda for our NWOD meeting on Monday morning, February 4 . We will beth

meeting at Chapman and Cutler down town. A map is included with the agenda. A call in number is
also included for those who wish to conference in. I have included Brad Maulding and Hao Zhu of
Utah DSHW on this email as they are coordinating with Chevron on the Oily Wedge.
We will be providing a Segment 2A update and then discussing the proposed path forward for
Segment 2B. A copy of our PowerPoint presentation is attached. We will bring printed copies of the
presentation to the meeting.
I will not be able to attend the meeting in person, as I am traveling on Monday. I will be able to
conference in until about 11:15 am. I have asked Scott Murphy of EarthFax to make the
presentation – he has worked extensively with DOF on the design and construction oversight for
Segments 1, 2A and 2B and has a good understanding of the issues.
Let me know if you have any questions or comments.




NWOD Canal Segment 2 Remediation 
Agenda - February 4, 2013 Agency Meeting 
Northwest Oil Drain Canal Working Group 


 
Conference Call Number: 1 (866) 730-7514 
Conference Code:  186  357# 
 
Date and Time:  February 4, 2013 at 10:00 am 
Meeting Location: Chapman & Cutler Conference Room 
 201 South Main Street Ste. 2000 (20th floor) 
 Salt Lake City, Utah 84111 
 Directions Attached 
 
1. INTRODUCTIONS/MEETING AGENDA 


 
2. SEGMENT 2A 


2.1 Segment 2A Outstanding Issues 
2.1.1 Wetlands Restoration  
2.1.2 Harper Bench Restoration 
2.1.3 Bench Restoration South of 2300 North Street 
2.1.4 Final Inspection  


2.2 On-Going Site Monitoring 
 
3. SEGMENT 2B 


3.1 Segment 2B Design Challenges 
3.2 Current Path Forward 


3.2.1 Incorporate Sediment Removal and Canal Re-Route 
3.2.2 Sediment Handling 
3.2.3 Oily Dump Wedge Proper 


3.3 Basis for the Current Path Forward 
3.4 Re-Route Design Details 


3.4.1 Airport Products Line 
3.4.2 Wetlands 
3.4.3 Other Coordination 
3.4.4 Environmental Borings 


3.5 Anticipated Design and Implementation Schedule 
3.6 Discussion 
 


4. MEETING SCHEDULE 
  







MAP TO CHAPMAN AND CUTLER 
 
Address: 201 South Main Street Ste. 2000 (20th floor) 
 Salt Lake City, Utah 84111 
 
Regional Map 
 


 
  







MAP TO CHAPMAN AND CUTLER CONT. 
 
Address: 201 South Main Street Ste. 2000 (20th floor) 
 Salt Lake City, Utah 84111 
 
Local Map 


 


 


PARKING GARAGE 










NWOD CANAL 
Segment 2A Status Report 
Segment 2B Path Forward 


 
Agency and NWOD Working Group Meeting 


February 4, 2013 
 
 







Agenda 


Outstanding Issues in Segment 2A 
Approach to Segment 2B 


Meeting Schedule 
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Outstanding Issues in Segment 2A 
Wetlands Restoration on Chevron Property 


• Bench geometry 
restored as part of 
Segment 2A 
demobilization 


• Re-vegetation plan 
and contractor in 
place – waiting on the 
weather to re-vegetate 


February 4, 2013 NWOD Canal Segment 2 3 







Outstanding Issues in Segment 2A 
Harper Bench Restoration 


• Concern raised over potential for runoff and erosion into the canal 
• Plans have been developed for restoration of the bench geometry and  
 re-establishment of vegetation (including woody species) 
• Intend to implement in conjunction with 2013 sediment removal in Segment 


2B 
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Outstanding Issues in Segment 2A 
Bench Restoration South of 2300 North 


• Work platform/haul road left in place following Segment 2A remediation 
• Intend to leave in place so long as Segment 1 SPA is to be used – lower 


risk haul route 
• Final inspection following final bench restoration 
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Outstanding Issues in Segment 2A 
On-Going Site Monitoring 


• Booms placed during 
re-flooding of the 
canal removed 
January 4 following 
Agency approval 


• No significant sheen 
issues observed 


• Sloughing of banks 
observed, primarily 
north of 2300 North 
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Western-bank sloughing failure on Chevron property 







Approach to Segment 2B 
Segment 2B Challenges 


• Oily Dump Wedge 
• Integration of sediment removal and Oily Dump Wedge remedy 
• Schedule constraints, procurement process 
• Potential for construction interference between contractors 


performing sediment removal, Oily Dump Wedge remedy, and 
Chevron campus construction 


• Slope stability, especially adjacent to the LWMA 
 
 


February 4, 2013 NWOD Canal Segment 2 7 







Approach to Segment 2B 
Current Path Forward – Incorporate Sediment Removal and Canal Re-Route 
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• Incorporate Working 
Group sediment 
removal and canal re-
route 


• End of 2013: No 
surface water-sediment 
contact until Chevron 
Bridge  


• End of 2014: Sediment 
removed through 
Redwood Road 







Approach to Segment 2B 
Current Path Forward Continued– Sediment Handling 


February 4, 2013 NWOD Canal Segment 2 9 


• Segment 2B Part 1: Bypass 
and excavate.  Haul to SPA 1 
or look at adding ZapZorb 
directly to trucks on site. 


• Segment 2B Part 2: Excavate 
sediment from the abandoned 
channel.  Handle sediment 
similar to Part 1. 


• Area between Chevron Bridge 
and Redwood Road: Bypass 
and excavate.  Handle 
sediment similar to Part 1.   


• These actions limit wetland 
impacts 







Approach to Segment 2B 
Current Path Forward Continued - Oily Dump Wedge Proper 


• Per EPA letter 
correspondence dated 
January 29, 2013, here 
forward, Chevron will 
coordinate remedial strategy 
for the Oily Dump Wedge in 
collaboration with Utah 
DSHW 


• Chevron to revise and 
resubmit Draft Feasibility 
Study to UDEQ 
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Approach to Segment 2B 
Basis for the Current Path Forward 


1. Effectively isolates the Oily Dump Wedge from the NWOD Canal 
2. Addresses slope stability issues within Segment 2B 
3. Isolates canal surface water from impacted sediments in all of 


Segment 2B in 2013 
4. Nearly eliminates potential for construction interferences between 


sediment removal, Oily Dump Wedge remedy, and campus 
projects 
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Approach to Segment 2B 
Basis for the Current Path Forward Continued 
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Approach to Segment 2B 
Re-Route Design Details – Airport Line 


February 4, 2013 NWOD Canal Segment 2 13 


• Re-location of the airport 
products line below the 
re-routed canal 







Approach to Segment 2B 
Re-Route Design Details Continued - Wetlands 
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• Net loss of wetlands 
anticipated – to be 
mitigated 


• Re-route included with the 
sediment removal 
CERCLA project 







Approach to Segment 2B 
Re-Route Design Details Continued – Misc. 
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• Coordination with SLC, Davis County Flood Control, and UNEV Pipeline 
• Environmental borings program: field work complete and report coming soon 







Approach to Segment 2B 
Anticipated Design and Implementation Schedule 
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SEGMENT 2B 
DISCUSSION 







Meeting Schedule 
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